
Site Name: :operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 11-12-2014 DAILY WORK ORDER 

Federal 
Division/ Response mergency and Rapid Response Service 

Branch: Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA (l[J,,., .. ~J LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 11.12.2014 Time:1700 Date: 11.12.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-Sl°tE: QTY USED Unused 

Response Manager 1 1 ! Pick -up Truck 3 3 
I I 

Foreman 1 1 i Generator 1 1 I 
I ---· 

Health and Safety Manager 1 1 I Trash Pumps 2 2 
I 

Truck Driver 1 1 Air Multiple Gas Monitor 1 1 Mover I 

Laborer 5 5 
I Frac Tank w Liner 1 1 I i 
I 4,000 PSI Pressure Washer 1 1 I 

i I 
~ 

I 4 Man 12 Bottle Breathing Air 2 2 I 
I 

! I 
PERSONNEL OFF-SITE i Open Top Roll Off 3 3 I 

1 1 ! Vacuum Truck Air Mover 1 1 I 
Subcontract Manager 

I I 
I 

1 Health and Safety Manager 0 0 I Carbon Vapor Unit 1 
I ! 

Transport and Disposal Coord 1 1 i SCBA 2 2 I 
I I 

Field Cost Accountant 1 1 I Vacuum Boxes 10 10 I I 

i 1 
I 

10,000 lb Overhead Lift 1 
! I 

I Storage Trailer 1 1 I 
!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

4783.30 gallons of water was pumped to the sanitary sewer. The crew completed VB 406. Environmental Evolutions 
picked up 8,400 gallons of water from FT1102 for disposal at EcoServ. ~pl e,ki{ VB '? 3. h--
RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily 
paperwork, approved-corrected invoices and purchase orders. He discussed site progress and daily plans with the 
OSCs and measured the outside dimensions of the AST's. 

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the 'NWT area. Profile completed for Republic, and worked with RM and OSC on scheduling and profiling of waste. 

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He start preparing safety review 
of future obiectives in the North and South Containments . 
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I \ 
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Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue removal of debris and sludge from RO 620. 

Clean up the work bays. 

Start removal of oil from the South AST secondary containment and clean the tarmac in the North Pond Area. 

Continue to remove water from the North Ponds to the sanitary sewer. 
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